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 MINUTES OF 
FACILITIES PLANNING AND IMPLEMENTATION COMMITTEE 

 
Tuesday, March 14, 2006 5:30 p.m. 
Warren Green, 2nd Floor Meeting Room 

Hotel Street, Warrenton, Virginia 
 
 

Present: 
William Downey, Board of Supervisors 
Richard Robison, Board of Supervisors 
Anthony Hooper, Deputy County Administrator 
Tom Boyer, Deputy Director, General Services 
Kevin Burke, County Attorney 
Maria Del Rosso, Library 
Butch Farley, Director, General Services 
Wanda Mercer, Executive Assistant, General Services 
Larry Miller, Parks & Recreation 
 
Guests: 
Gail Barb, Clerk, Circuit Court 
David Flohr, Sheriff’s Office 
Katherine Heritage, Assistant County Administrator 
Helen Zaleski, Circuit Court 
Bill Weber, Citizen 
 
Mr. William Downey called the meeting to order at 5:30 p.m. on Tuesday, March 14, 2006. 
 
APPROVAL OF AGENDA 
The agenda was approved as published. 
 
APPROVAL OF MINUTES OF THE FEBRUARY 14, 2006 MEETING 
The minutes of February 14, 2006 were approved as published. 
 
PROJECT REVIEW/UPDATE 
 
Library Status Report 
John Barton Payne – Committee members approved the Dominion Virginia Power submitted 
quote of $38,000+/- to relocate the power lines. Most of the electrical lines will now be above 
ground except for the underground portion from the bank to the transformer.  Mr. Boyer will 
await Dominion’s schedule before releasing the project schedule.  Project funds should be 
identified and reported to the committee at the April 2006 meeting. 
 
Parks and Recreation Projects 
Mr. Larry Miller presented an overview of Parks and Recreation projects. 
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Addition to Marshall Community Center 
Mr. Doug Carter with Davis, Carter, Scott (DCS) stated that an additional $29,000 was required 
to incorporate the McDonough, Bolyard, Peck comments into the drawings. Mr. Downey 
requested the County Attorney review the contract and County’s options in obtaining biddable 
documents from DCS. There is $13,000 left on the DCS contract to complete the design.  Per 
Mr. Downey, no further monies will be paid for biddable drawings.  
 
Raymond Farm – The feasibility study in the amount of $900,000 has been received for the 
building. 
 
Northern Swimming Pool – Once applied for, building permits will take approximately 1 week 
to process. Miller Brothers has agreed to sign the contract. Alpha Management Company reports 
to Mr. Ron Mabry, who in turn, issues progress reports.  There have been issues locating dry 
pliable soil.  Two sites have been identified and another for the building.  Mr. Downey would 
like monthly reports to the FPIC to include the overall project status, permit status, schedule 
status, tracking of change orders, etc. 
 
Project Review – Courthouse / Adult Detention Center (ADC) 
Mr. Boyer reported that the project was on schedule. 
 
The Clerk’s Office is scheduled to move April 1, 2006. 
 
The OSHA drywall sanding concern has been addressed.  Sanding will be done after work hours.  
The complaint and response will be posted. 
 
Approvals were given for Courthouse Change Order #19 in the amount of $44,424 and Adult 
Detention Center Change Order #20 in the amount of $3,550.  
 
Currently, twenty-five (25) change orders remain for the Courthouse and ten (10) change orders 
remain for the Jail. 
  
Final completion of the project is scheduled for April 24, 2006.  Once the overall project has 
completed, Mr. Boyer can better project the entire costs including the costs for the blinds, the 
walkway between the Courthouse and Warren Green, and the handicap ramp. 
 
Adult Detention Center (ADC)/Jail – Mr. Boyer reviewed his drawings on renovations needed at 
the Sheriff’s Department.  First and second floor space near the rear will be converted to two-
three offices, conference space and break area.  This project will be bid outside of the current 
renovations and costs should be below $100,000.  
 
General Services Project Summary 
Mr. Tom Boyer reviewed the project summary. 
 
Warren Green – Additional rotted wood has been uncovered on the area surrounding the beam 
near the tree.  Because of this new finding, further tests will be performed to identify other rotted 
areas. 
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Alice Jane Childs – Minor punch list items remain. 
 
Fleet Maintenance Roof – Minor punch list items remain. 
 
Data Center – Plans will be released March 15, 2006 with the pre-bid on-site on March 22.  Bids 
close on April 6.  The project budget is estimated at over $600,000 unless bids state otherwise.  
The mechanical and UPS systems are 100% redundancy.  The 50 KvA generator is being bid as 
Phase II and as an alternate. 
 
Old Jail Museum – A pre-construction meeting with J. Crowder and Old Jail Museum staff was 
held on March 10, 2006. 
 
Warrenton Fauquier Joint Communications Center Upgrade – Hurd and Obenchain estimates the 
project may be in excess of $300,000.  Mr. Boyer is awaiting an explanation of costs from Mr. 
Mike Hurd.  
 
For Discussion Only – Sheriff’s Office Storage – Due to current unsecured locations, the 
Sheriff’s Office has requested a building large enough to house all evidence in one place. Mr. 
Boyer presented rough drawings showing the layout and faux brick on a 40’x50’ concrete 
storage building. Mr. Boyer will present cost considerations including HVAC, electrical, 
sprinkler systems, fire and burglar alarms, etc. at the April meeting.  Mr. Hooper will schedule a 
work session for the Board of Supervisors.  Funding needs to be established. 
 
General Services/Warrenton Fire Company Access 
The School System was asked to identify alternate entrances. Modifications were made to one of 
the Warrenton Fire Company’s options with serious issues relative to parking, asphalt, and storm 
water management. The current 2nd access would convert to a cul-de-sac; the main entry would 
be relocated to the rear of the Transportation trailer; the 1st gate would become the 2nd gate, 
accessed by taking away some of the current (insufficient parking). The fire department has not 
offered to pay for any of the entrance relocation costs which will be astronomical due to storm 
water management compliance.  Mr. Downey requested that the property zoning be identified.  
This access item will be discussed in detail at the Joint Facilities meeting in April 2006. 
 
Next Meeting Date 
The next meeting of the Facilities Planning and Implementation Committee will be Tuesday, 
April 11, 2006, at 5:00 p.m.  The Joint Facilities meeting will begin at 6:00 p.m. 
  
With no further business, the meeting adjourned at 6:15 p.m. 
 
 
 
Future Discussions Items 
Extension Office CIP Submission. 
Parks and Recreation possible relocation to Raymond Farm. 
 


